
State of California Department of Transportation Page 1
05/20/09 Statement of Ongoing Contracts as of 06/03/09

08District

08-RIV-10-.2/6.7

08-RIV-10-4.3/0

08-RIV-10-8.1/24.2

08-RIV-10-25.1/44.5

08-RIV-10-52.3/57

08-RIV-10-/8.2

Fed Aid

HB4N

HA26

HA27

HM1

HB1

HA22

Pgm Code

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY ABOUT 1 MILE EAST

OF CALIMESA IN BEAUMONT AT  BROOKSIDE

SAFETY ROADSIDE REST AREA

IN RIVERSIDE COUNTY IN AND NEAR

BEAUMONT AND BANNING

IN RIVERSIDE COUNTY IN AND NEAR  PALM

SRINGS AND CATHEDRAL CITY AND

THOUSAND PALMS FROM 0.1 MI WEST OF

ROUTE 111/10 SEPARATION

IN RIVERSIDE COUNTY IN INDIO FROM

JEFFERSON STREET OVERCROSSING TO

ROUTE 10/111 SEPARATION

IN RIVERSIDE COUNTY IN CALIMESA AND

BEAUMONT FROM COUNTY LINE ROAD

UNDERCROSSING TO PENNSYLVANIA AVENUE

UNDERCROSSING

Description 

INSTALL VEHICLE DETECTION STATIONS

UPGRADE SAFETY ROADSIDE REST AREA

CONSTRUCT BARRIERS

COLD PLANE AND OVERLAY WITH RHMA

INSTALL MEDIAN BARRIER

CONSTRUCT BRIDGE

Type Of Work

STEINY AND COMPANY INC

DREAMBUILDER

ALL AMERICAN ASPHALT ATTN

BRETT SCHULTZ

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

D.C. HUBBS CONSTRUCTION

BEADOR CONSTRUCTION CO., INC.

ATTN: MR. WOLFGANG DEIGADO

Contractor

BALDWIN PARK CA 917060993

PLACENTIA, CA  92870

CORONA, CA 92878-2229

RIVERSIDE CA 925092405

YUCAIPA, CA  92399

CORONA, CA  92883

(626)338-9923

 

 

(951)684-5360

 

 

RAMOS, MOISES

NGUYEN, VU

FATHI, ALI

FATHI, ALI

KAWWA, JABRA

Resident
Engineer

(951)232-6293

(909)825-2753

(951)232-7259

 

(951)232-7259

(951)276-1938

 $3,130,942

 $237,461

 $14,901,698

 $4,764,990

 $961,927

 $39,887,407

Bid + CCOs

 $1,742,798

 $234,159

 $10,706,205

 $0

 $811,662

 $971,199

Comp To  date

 $0

 $67,136

 $2,018,182

 $0

 $669,743

 $760,059

This Month

05/01/08

11/24/08

02/01/08

04/14/09

12/12/08

11/21/08

Awarded

05/30/08

12/10/08

03/07/08

04/29/09

01/05/09

12/30/08

Approved

06/03/09

06/16/09

09/08/09

05/26/09

10/20/10

Est Comp

 83%

 83%

 75%

 0%

 95%

 7%

%Time

 56%

 98%

 71%

 0%

 84%

 2%

% Work 

 

 

 

 

 

 

Message

08-0K5004

08-0F3504

08-1A9904

08-0L6704

08-0H9904

08-472304

Contract 

  

  

ACIM-0010-(100)9

  

ACHS-0104-(059)E

ACIM-0102-(254)8

  

  

--()

  

G 01-04 0-(9E)

--()

  

  

  

  

--()

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 8100

1361 E. GARTEN DRIVE

P. O. BOX 2229

1995 AGUA MANSA ROAD

37306 VISTA VIEW

26320 LESTER CIRCLE

1110-A RESEARCH DRIVE

850 VIA LATA SUITE

#100A

2781 W RAMSEY STREET,

SUITE 7

2351 WEST LUGONIA

AVE.

2023 CHICAGO AVENUE

SUITE B6

REDLANDS, CA 92374-4562

COLTON, CA 92324

BANNINE, CA 92220-3700

REDLANDS, CA 92374

RIVERSIDE, CA 92507

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

08District

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

08-RIV-60-7.1/12.1

08-RIV-60-8.8/11.8

08-RIV-62-.5/4.2

08-RIV-79-16.6/0

Fed Aid

HE11

HB4N

HM4

HM3

HM1

HB1

Pgm Code

IN RIVERSIDE COUNTY IN CORONA FROM

0.5 KM SOUTH OF MAGNOLIA AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

MAGNOLIA AVENUE OVERCROSSING

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN RIVERSIDE COUNTY IN AND NEAR

RIVERSIDE FROM 0.4 MILE WEST OF

VALLEY WAY UNDERCROSSING TO 0.2  MILE

WEST OF WEST JUNCTION RTE 

IN RIVERSIDE COUNTY IN RIVERSIDE AT

VARIOUS LOCATIONS FROM LA RUE STREET

OVERCROSSING TO ROUTE  60/215/91

SEPARATION

IN RIVERSIDE COUNTY NEAR DESERT HOT

SPRINGS FROM 0.5 MILE TO 4.2 MILES

NORTH OF ROUTE 10/62 SEPARATION.

IN RIVERSIDE COUNTY IN WINCHESTER AT

SIMPSON ROAD

Description 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE

INSTALL VEHICLE DETECTION SYSTEMS

RESTRIPE AND PLACE PAVEMENT MARKERS

TREAT BRIDGE DECK

AC OVERLAY TYPE G

INSTALL TRAFFIC SIGNAL AND RESTRIPE

Type Of Work

BEADOR CONSTRUCTION CO. INC.

CALIFORNIA PROFESSIONAL

ELECTRICAL ENGINEERING

CHRISP COMPANY

J MC LOUGHLIN ENGINEERING CO

INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT  ATTN: DAN

ENNIS

P T M GENERAL ENGINEERING

SERVICES INC

Contractor

CORONA, CA 92883

SOUTH EL MONTE CA 91733

FREMONT CA 94539

RANCHO CUCAMONGA CA 91730

RIVERSIDE, CA  92509

RIVERSIDE CA 925137745

 

(626)452-8658

(510)656-2840

(909)944-1037

 

(951)710-1000

ABUGHARBIEH, IMAD

EBRAHAM, EBRAHAM

VERLENGIA, ROMANO

RAMOS, MOISES

Resident
Engineer

(951)232-3610

(951)232-6263

 

 

(951)538-9810

(951)232-6293

 $13,631,603

 $1,120,000

 $111,111

 $687,425

 $1,390,000

 $296,282

Bid + CCOs

 $12,089,919

 $1,009,300

 $0

 $0

 $1,234,953

 $91,915

Comp To  date

 $820,861

 $58,450

 $0

 $0

 $0

 $91,915

This Month

11/21/07

06/23/08

03/05/09

04/03/09

12/29/08

11/24/08

Awarded

12/13/07

07/18/08

04/15/09

04/20/09

01/14/09

12/22/08

Approved

12/14/09

06/12/09

04/23/09

06/16/09

Est Comp

 71%

 90%

 0%

 0%

 100%

 58%

%Time

 87%

 90%

 0%

 0%

 100%

 31%

% Work 

 

 

 

 

COMPLETED

 

Message

08-452204

08-0J7104

08-0L6304

08-0L2504

08-0L6504

08-0J0604

Contract 

STPL-5104-(032)N

  

  

  

  

  

 510-4 03-()

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

26320 LESTER CIRCLE

9316 MABEL AVENUE

P O BOX 1368

10641 FULTON COURT

1995 AGUA MANSA ROAD

P O BOX 7745

9225 STELLER COURT

STE B

1110-A RESEARCH DRIVE

2351 WEST LUGONIA

AVENUE SUITE F

1110-A RESEARCH DRIVE

CORONA, CA 92883

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-5014

REDLANDS, CA 92374-4562

Accepted

04/23/09

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

08District

08-RIV-91-.6/1.2

08-RIV-91-5.3/6.6

08-RIV-91-5.5/7

08-RIV-215-22.5/38

08-RIV-215-33.8/38.1

08-RIV-243-13.8/13.9

Fed Aid

HE11

HA25

HM3

HM1

HB4N

HB71

Pgm Code

IN RIVERSIDE COUNTY NEAR CORONA  FROM

1.0 KM EAST OF ORANGE AND RIVERSIDE

COUNTY LINE TO 1.4 KM  WEST OF ROUTE

91 AND 71 SEPARATIO

IN RIVERSIDE COUNTY IN CORONA FROM

0.2 KM WEST OF LINCOLN AVENUE

OVERCROSSING TO EAST GRAND BOULEVARD

UNDERCROSSING

IN RIVERSIDE COUNTY IN CORONA AT

VARIOUS LOCATIONS FORM WEST GRAND

BOULEVARD UNDERCROSSING TO EAST

GRAND BOULEVARD UNDERCROSSING

IN RIVERSIDE CO NEAR PERRIS FROM 1.7

MILES NORTH OF MCALL BOULEVARD

OVERCROSSING TO 0.6 MI NORTH OF

EUCALPTUS AVENUE OVERCROSSING

IN RIVERSIDE COUNTY IN MORENO VALLEY

AND RIVERSIDE AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

Description 

REPLACE EXISTING BRIDGE

PLANTING AND IRRIGATION

REHABILIATED BRIDGE DECKS

PLACE RUBBERIZED TYPE "O" OVERLAY

INSTALL CHANGEABLE MESSAGE SIGN

UPGRADE INDIAN VISTA POINT

Type Of Work

SEMA CONSTRUCTION, INC.

P AND D LANDSCAPE MANAGEMENT

SERVICES

O DONNELL CONSTRUCTION INC

ORTIZ ASPHALT PAVING

P T M GENERAL ENGINEERING

SERVICES INC

RSB GROUP INC. ATTN: SIMON

SEPEHRI

Contractor

LAKE FOREST, CA  92630

ORANGE CA 92868

SAN DIMAS CA 917732911

SAN BERNARDINO, CA  92408

RIVERSIDE CA 925137745

IRVINE, CA   92318

 

(714)835-4447

(909)394-4570

 

(951)710-1000

 

MANASRAH, FATHI

BENSON, DAVID

MANASRAH, FATHI

RUIZ, MANUEL

VERLENGIA, ROMANO

Resident
Engineer

(951)277-8582

(957)232-6478

 

(951)277-8582

(951)821-8189

(951)538-9810

 $13,798,250

 $2,005,417

 $468,980

 $2,876,629

 $772,058

 $318,121

Bid + CCOs

 $13,620,949

 $1,839,997

 $0

 $2,459

 $663,513

 $317,669

Comp To  date

 $25,330

 $6,100

 $0

 $0

 $19,870

 $0

This Month

02/08/07

11/03/06

04/16/09

02/27/09

06/16/08

02/09/07

Awarded

02/27/07

12/05/06

04/28/09

03/13/09

07/16/08

03/07/07

Approved

10/20/09

12/24/10

07/21/09

06/12/09

07/03/07

Est Comp

 0%

 0%

 0%

 19%

 100%

 100%

%Time

 0%

 0%

 0%

 0%

 86%

 100%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

 

Message

08-456614

08-474104

08-0K7404

08-0L5604

08-453104

08-0C4004

Contract 

HP21-6054-(049)L

  

  

  

  

  

 605-4 04-()

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

6 ORCHARD SUITE 150

999 TOWN AND COUNTRY RD 4TH F

559 W COVINA BOULEVARD

382 EAST ORANGE SHOW ROAD

P O BOX 7745

8 MCLAREN, SUITE #8

9225 STELLAR COURT #5

464 WEST 4TH STREET

MS 1104

9225 STELLAR CT "B"

1110-A RESEARCH DRIVE

2781 W. RAMSEY

STREET, STE #7

CORONA, CA 92883

SAN BERNARDINO, CA

92401-1400

CORONA, CA 92883

REDLANDS, CA 92374-4562

BANNING, CA 92220

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

08District

08-SBD-10-24.0/33.6

08-SBD-10-25.3/29.2

08-SBD-10-30.1/30.9

08-SBD-10-31.1/31.1

08-SBD-10-/39.2

08-SBD-15-28.9/40.4

Fed Aid

HB4N

HB4N

HB4N

HB71

HA22

HM1

Pgm Code

IN SAN BERNARDINO COUNTY IN COLTON,

SAN BERNARDINO, LOMA LINDA AND

REDLANDS AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO, LOMA LINDA AND REDLANDS

FROM WATERMAN AVENUE UC TO 0.1 MILE

WEST OF ALABAMA STREET OV

IN SAN BERNARDINO COUNTY IN REDLANDS

FROM 0.3 MILE WEST OF EUREKA STREET

UNDERCROSSING TO 0.2 MILE WEST OF 6TH

STREET UNDERCROSSIN

IN SAN BERNARDINO COUNTY ON ROUTES 10

AND 66 AT VARIOUS LOCATIONS

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

IN SAN BERNARDINO CO. IN AND NEAR

HESPERIA AND VICTORVILLE FROM OAK

HILL ROAD TO ROUTE 18 JUNCTION.

Description 

WIDEN AND STRIPE RAMPS

INSTALL OVERHEAD SIGNS AND RESTRIPE

INSTALL LIGHTING AND CURB RAMPS

CONSTRUCT CURB RAMPS

INSTALL EXIT NUMBERING SIGNS

COLD PLANE .04', OVERLAY .08'

Type Of Work

TERNO, INC.

T D S ENGINEERING 

CALIFORNIA ENGINEERING AND

CONTRACTING INC

P T M GENERAL ENGINEERING

SERVICES INC

POWELL CONSTRUCTORS

MATICH CORPORATION

Contractor

LA MIRADA, CA  90638

WESTLAKE VILLAGE CA 91361

FOUNTAIN VALLEY CA 92708

RIVERSIDE CA 925137745

FONTANA CA 92335

SAN BERNARDINO CA 92412

 

(805)371-4639

(714)708-3544

(951)710-1000

(909)356-8880

(909)382-7400

OOI, KEE

OBADIKE, JOE

OOI, KEE

Resident
Engineer

(951)840-8323

 

(951)830-6821

 

(951)840-8323

 

 $9,872,259

 $875,962

 $224,658

 $489,489

 $722,435

 $3,451,111

Bid + CCOs

 $9,784,543

 $0

 $216,720

 $0

 $480,503

 $0

Comp To  date

 $32,084

 $0

 $41,536

 $0

 $402,682

 $0

This Month

06/28/07

03/20/09

06/09/08

02/11/09

10/03/08

01/12/09

Awarded

07/16/07

04/02/09

07/18/08

03/04/09

10/22/08

01/29/09

Approved

04/16/09

06/01/09

06/11/09

Est Comp

 0%

 0%

 100%

 0%

 67%

 0%

%Time

 0%

 0%

 94%

 0%

 67%

 0%

% Work 

PLANT EST

SATIS

 

OVER RUN

 

 

 

Message

08-384204

08-0H7604

08-0C5904

08-0E5004

08-0C3314

08-0K7604

Contract 

ACIM-X071-(052)E

  

  

  

  

  

LN62-08 0-(2)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

15701 HERENO AVENUE

1014 S WESTLAKE BLVD STE 1413

16027 BROOKHURST ST STE G 240

P O BOX 7745

8555 BANANA AVENUE

P O BOX 50000

790 VIA LATA, SUITE

100

1110-A RESEARCH DRIVE

790 S. VIA LATA SUITE

100

COLTON, CA 92324

REDLANDS, CA 92374-4572

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

08District

08-SBD-15-40.1/42.7

08-SBD-15-41.7/42.4

08-SBD-15-65.8/130.1

08-SBD-15-169.8/181.9

08-SBD-15-/3.8

08-SBD-18-44.2/44.7

Fed Aid

HA27

HE11

HB4N

HM3

HA22  HB1

HA22

HA21

Pgm Code

IN SAN BERNARDINO CO IN VICTORVILLE

FROM 0.6KM SOUTH OF ROUTE 18/15

SEPARATION TO 1.1KM NORTH OF MOJAVE

DRIVE OVERCROSSING.

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 1.0 KM SOUTH TO 1.0

KM NORTH OF MAJAVE DRIVE

IN SAN BERNARDINO COUNTY NEAR BARSTOW

AT VARIOUS LOCATIONS FROM OUTLET

CENTER DRIVE OVERCROSSING TO ZZYZX

ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY NEAR WHEATON

SPRINGS FROM 2.4 KM SOUTH OF BAILEY

ROAD OVERCROSSING TO 1.2 KM NORTH OF

YATES WELL ROAD

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS FROM

ROUTE 15/60 SEPARATION TO SEVENTH

STREET UNDERCROSSING

IN SAN BERNARDINO COUNTY IN THE  CITY

OF BIG BEAR LAKE ON ROUTE 18 AT

JUNCTION WITH ROUTE 38.

Description 

UPGRADE AND PAVE MEDIAN BARRIER.

WIDEN BRIDGE, RAMPS AND SIGNAL

SEAL BRIDGE DECK

CONSTRUCT TRUCK DESCENDING LANE

REHABILITATE PAVEMENT

REPLACE BRIDGE & REALIGN ROADWAY

Type Of Work

SECURITY PAVING COMPANY INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

BEADOR CONSTRUCTION COMPANY

INC

LAS VEGAS PAVING CORPORATION

SECURITY PAVING COMPANY INC.

FLATIRON WEST INC.

Contractor

SUN VALLEY CA 913531489

RIVERSIDE CA 925092405

CORONA CA 92883

LAS VEGAS NV 89103

SUN VALLEY, CA  91353-1489

SAN MARCOS, CA  92078

(818)767-8418

(951)684-5360

(951)674-7352

(702)251-5800

 

 

GONZALEZ, ALFONSO A.

SARKIN, SUE

YUEN, MICHAEL

SAOUD, NAHRO

PAIBUL, SENI

Resident
Engineer

(951)538-5218

(951)232-7826

 

(951)232-7522

(951)232-3778

(909)553-6234

 $3,802,315

 $5,606,359

 $561,300

 $62,446,527

 $51,956,400

 $32,996,079

Bid + CCOs

 $2,903,233

 $5,858,613

 $0

 $46,425,835

 $1,313,507

 $1,050,849

Comp To  date

 $984,896

 $5,343

 $0

 $5,818,310

 $1,003,982

 $523,611

This Month

12/03/08

03/16/07

04/10/09

10/26/07

01/16/09

12/03/08

Awarded

12/19/08

04/06/07

04/28/09

11/15/07

02/09/09

12/19/08

Approved

08/11/09

06/04/09

04/10/10

11/30/10

09/24/10

Est Comp

 61%

 0%

 0%

 31%

 7%

 39%

%Time

 76%

 0%

 0%

 73%

 3%

 3%

% Work 

 

PLANT EST

SATIS

 

SUSPENDED

 

 

Message

08-0C8104

08-333904

08-492904

08-4393U4

08-472214

08-227004

Contract 

ACIM-0015-(223)1

DPIL-0061-(025)

  

ACIM-015 -(042)2

ACIM-0151-(151)E

ACST-X071-(053)E

ACIM-0015-(223)E

--()

  

--()

L HI-HL 0-(1E)

CBX0-71 0-(3ER)S

--()

  

  

  

--()

X071- 053-()

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 1489

1995 AGUA MANSA ROAD

26320 LESTER CIRCLE

4420 S DECATUR BLVD

P.O. BOX 1489

1770 LA COSTA MEADOWS DR.

15367 TAMARACK ROAD

15367 TAMARAK ROAD

222 E. MAIN ST. STE

208

790 S. VIA LATA SUITE

100

236 ORANGE SHOW RD

SUITE 109

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

COLTON, CA 92324

SAN BERNARDINO, CA 92408

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
05/20/09 Statement of Ongoing Contracts as of 06/03/09

08District

08-SBD-18-58.4/59.3

08-SBD-18-72.1/87.9

08-SBD-38-7.7/15

08-SBD-40-3.0/15.4

08-SBD-40-77.4/0

08-SBD-40-85.2/99.1

Fed Aid

HB1

HM1

HM1

HM1

HM3

HM3

Pgm Code

IN SAN BERNARDINO CO NEAR BIG BEAR

CITY FROM BALDWIN LAKE ROAD TO 0.5

MILE SOUTH OF CACTUS ROAD

IN SAN BERNARDINO COUNTY IN AND  NEAR

APPLE VALLEY FROM MERIDIAN  ROAD TO

CENTRAL ROAD

IN SAN BERNARDION CO IN AND NEAR

REDLANDS AND YUCIPA FROM 0.1 MI  WEST

OF AMETHYST STREET TO VALLEY OF THE

FALLS DRIVE

IN SAN BERNARDINO COUNTY IN AND  NEAR

DAGGET FROM 0.2 MI WEST OF  PELELIU

DITCH BRIDGE TO GAS LINE WASH BRIDGE

IN SAN BERNARDINO COUNTY NEAR LUDLOW

AT THE WILLOW SPRINGS  WASH BRIDGE

IN SAN BERNARDINO COUNTY FROM 7.0

MILES EAST OF KELBAKER ROAD

UNDERCROSSING TO CLIPPER VALLEY  WASH

BRIDGE

Description 

INSTALL METAL BEAM GUARD RAILING

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLACE ASPHALT RUBBER SEAL OVERLAY

PLACE RUBBERIZED HMA OVERLAY

SEAL BRIDGE DECK

REPAIR GIRDERS

Type Of Work

D C HUBBS CONSTRUCTION

MATICH CORPORATION

MANHOLE ADJUSTING CONTRACTORS

SULLY MILLER CONTRACTING

COMPANY

O DONNELL CONSTRUCTION INC

HIGHLAND CONSTRUCTION INC.

STELLE KRISTI

Contractor

YUCAIPA CA 92399

SAN BERNARDINO CA 92412

PICO RIVERA, CA  90660

ANAHEIM CA 92801

SAN DIMAS CA 917732911

ORANGE, CA  92868

(909)790-2215

(909)382-7400

 

(714)578-9600

(909)394-4510

 

TRAN, KEN

BOULOS, IHAB

SHAHIDI, SHAINE

Resident
Engineer

(909)844-3312

 

(951)232-7582

 

 

(951)232-7839

 $131,888

 $1,876,678

 $1,511,856

 $2,665,805

 $201,220

 $2,212,806

Bid + CCOs

 $745

 $0

 $0

 $0

 $0

 $435,877

Comp To  date

 $745

 $0

 $0

 $0

 $0

 $104,567

This Month

02/23/09

04/27/09

04/14/09

03/27/09

03/25/09

02/02/09

Awarded

03/13/09

05/05/09

04/24/09

04/10/09

04/03/09

02/24/09

Approved

07/31/09

07/21/09

01/26/10

Est Comp

 0%

 0%

 0%

 0%

 0%

 23%

%Time

 1%

 0%

 0%

 0%

 0%

 20%

% Work 

 

 

 

 

 

 

Message

08-0J6704

08-0L7404

08-0L2904

08-0L3604

08-0E4304

08-0L6404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

37306 VISTA VIEW DRIVE

P O BOX 50000

9500 BEVERLY RD.

1100 E ORANGETHORPE AVE NO 20

559 W COVINA BOULEVARD

133 N PIXLEY STREET

236 ORANGE SHOW RD.

STE 109

236 ORANGE SHOW RD.

SUITE 109

222 E MAIN STREET

SUITE 208

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
05/20/09 Statement of Ongoing Contracts as of 06/03/09

08District

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-60-3.4/3.5

08-SBD-62-17.1/17.8

08-SBD-62-29.1/30.1

08-SBD-62-31.1/31.5

Fed Aid

HA22

HA25

HB4N

HB1

HB4N

HB4N

Pgm Code

IN SAN BERNARDINO COUNTY NEAR ESSEX

FROM 2.4 KM WEST OF FORTRESS WASH

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH

BRIDGE

IN SAN BERNARDINO COUNTY IN NEEDLES

FROM L STREET TO 0.4 MILE WEST OF D

STREET OVERCROSSING

IN SAN BERNARDINO COUNTY IN CHINO AT

MOUNTAIN AVENUE EASTBOUND  OFF-RAMP

IN SAN BERNARDINO COUNTY IN JOSHUA

TREE FROM SUNNY VISTA ROAD TO HALLEE

ROAD

IN SAN BERNARDINO CO IN TWENTYNINE

PALMS FROM CANYON ROAD TO 0.1 MI EAST

OF EL CAMINO ROAD

IN SAN BERNARDINO COUNTY IN

TWENTYNINE PALMS FROM 0.1 MILE WEST

OF MOJAVE AVENUE TO 0.1 MILE EAST OF

ALPINE AVENUE

Description 

REHABILITATE PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING RAMP

WIDEN ROADWAY

HMA OVERLAY

INSTALL TRAFFIC SIGNAL

Type Of Work

GRANITE CONSTRUCTION COMPANY

ATTN: SHANE MOORE

DIVERSIFIED LANDSCAPE

MANAGEMENT INC

MR. DICK VOGELS PETERSON CHASE

GENERAL ENGINEERING

CONSTRUCTION INC.

VANCE CORPORATION ATTN: VERN

THOMAS

AUTOBAHN CONSTRUCTION INC

P T M GENERAL ENGINEERING

SERVICES INC

Contractor

INDIO CA 92203

RIVERSIDE CA 92503

IRVINE, CA  92614-5706

RIALTO, CA  92377

SANTA ANA CA 927111238

RIVERSIDE CA 925137745

 

(951)734-6161

 

 

(714)769-7025

(951)710-1000

SHAHIDI, SHAINE

SPRAY, MICHAEL

KAWWA, JABRA

ALIPANAH, FEREYDOON

TABA, ISSA

Resident
Engineer

(951)232-7839

(951)232-6497

(951)276-1938

(909)289-2020

 

(951)840-8234

 $47,751,912

 $479,073

 $360,072

 $1,113,282

 $1,042,168

 $293,444

Bid + CCOs

 $44,987,259

 $407,950

 $385,651

 $1,248,859

 $0

 $255,318

Comp To  date

 $2,087,565

 $1,609

 $8,373

 $0

 $0

 $157,362

This Month

09/20/07

02/21/08

04/30/08

08/08/08

03/25/09

09/29/08

Awarded

10/05/07

03/12/08

05/14/08

08/25/08

04/06/09

10/28/08

Approved

08/06/09

08/26/11

08/05/09

04/27/09

05/22/09

Est Comp

 80%

 0%

 0%

 100%

 0%

 96%

%Time

 94%

 0%

 0%

 100%

 0%

 87%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

COMPLETED

 

 

Message

08-486304

08-0C5104

08-0C0804

08-476804

08-0E1104

08-482604

Contract 

ACIM-040 -(054)8

  

  

ACHS-P062-(025)E

  

  

--()

  

  

  P0-62 0-(5E)

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

38000 MONROE STREET

12112 SEVERN WAY

1792 KAISER AVENUE

2271 NORTH LOCUST AVENUE

P O BOX 11238

P O BOX 7745

222 E MAIN STREET,

SUITE 208

1110A RESEARCH DRIVE

2023 CHICAGO AVENUE

SUITE B6

790 VIA LATA SUITE

100

1110-A RESEARCH DR.

BARSTOW CA 92311

REDLANDS, CA 92374

RIVERSIDE, CA 92507

COLTON, CA 92324

REDLANDS, CA 92374-4562

Accepted

04/27/09

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

08District

08-SBD-62-55.0/79.5

08-SBD-66-19.9/20.4

08-SBD-83-.9/1

08-SBD-138-9.0/13

08-SBD-138-23.0/23.2

08-SBD-210-9.4/11

Fed Aid

HM1

HB71

HA21

HM1

HB1

HE11

Pgm Code

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

IN SAN BERNARDINO COUNTY IN RIALTO AT

THE INTERSECTION OF ROUTE 66 AND

PEPPER AVENUE

IN SAN BERNARDINO COUNTY IN CHINO AT

CHINO CREEK BRIDGE

IN SAN BERNARDINO COUNTY ABOUT 2

MILES WEST OF CAJON JUNCTION FROM 2.5

MI E OF RTE 138/2 SEPARATION TO 0.1

MI W OF LONE PINE CANYO

IN SAN BERNARDION COUTY NEAR

HESPERIA FROM 2.1 MILES EAST OF

SUMMIT VALLEY ROAD TO 0.7 MILE WEST

OF ROUTE 173 JUNCTION

IN SAN BERNARDINO COUNTY AT RANCHO

CUCAMONGA ON ROUTE 15 AND ON ROUTE

210

Description 

RESURFACE EXISTING PAVEMENT

CONSTRUCT CURB RAMPS AND CULVERT

ESTABLISH EXISTING PLANTING

REPLACE ASPHALT CONCRETE SURFACING

CORRECT VERTICAL CURVES & SHOULDERS

MITIGATION PLANTING

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

CSI ELECTRICAL CONTRACTORS INC

PACIFIC RESTORATION GROUP INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

JMA CONSTRUCTION CO.

Contractor

RIVERSIDE CA 925092405

SANTA FE SPRINGS, CA  90670

CORONA CA 92877

WATSONVILLE CA 950775085

WATSONVILLE CA 95077

SEMI VALLEY, CA 93063

(951)684-5360

 

(951)734-9809

(831)724-1011

(831)724-1011

 

GONZALEZ, ALFONZO

NGUYEN, VU

SPRAY, MICHAEL

SPRAY, MICHAEL

Resident
Engineer

(951)538-5218

(909)825-2753

(951)232-6497

 

 

(951)232-6497

 $1,803,600

 $479,503

 $203,350

 $477,777

 $280,629

 $826,938

Bid + CCOs

 $1,812,973

 $439,015

 $129,577

 $0

 $0

 $752,400

Comp To  date

 $0

 $0

 $7,114

 $0

 $0

 $13,144

This Month

05/25/07

06/23/08

02/08/08

04/13/09

03/16/09

09/21/07

Awarded

06/14/07

07/22/08

03/05/08

04/28/09

03/27/09

11/14/07

Approved

10/05/07

05/08/09

03/24/10

01/11/12

Est Comp

 100%

 100%

 58%

 0%

 0%

 0%

%Time

 100%

 100%

 64%

 0%

 0%

 0%

% Work 

 

COMPLETED

 

 

 

PLANT EST

SATIS

Message

08-0H6504

08-0A7404

08-449714

08-0L3104

08-0F7804

08-204324

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

1995 AGUA MANSA ROAD

10623 FULTON WELLS AVENUE

P O BOX 77038

P O BOX 50085

P O BOX 50085

6143 HOPE STREET

6690 LA CONTENTA ROAD

850 VIA LATA #100A

1110A RESEARCH DRIVE

1110A RESEARCH DRIVE

YUCCA VALLEY, CA 92284

COLTON, CA 92324

REDLANDS, CA 92374

REDLANDS, CA 92374

Accepted

05/12/09

Location
Storm Water
Plan
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08District

08-SBD-215-.4/4.2

08-SBD-215-4.8/6.5

08-SBD-215-10.0/17.6

08-SBD-215-17.3/0

08-SBD-259-/1.5

08-SBD-5506-/0

Fed Aid

HM3

HB5

HE11

HA22

HM3

HM1

HB4N

Pgm Code

IN SAN BERNARDINO COUNTY IN COLTON AT

VARIOUS LOCATIONS FROM IOWA AVENUE

OVERCROSSING TO SANTA ANA RIVER

BRIDGE

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM ROUTE 215/210

SEPARATION TO ROUTE 215/15

SEPARATION.

IN SAN BERNADINO COUNTY NEAR DEVORE

AT DEVORE ROAD OCERCROSSING.

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM 0.1 MILE SOUTH OF

16TH STREET OVERCROSSING TO E STREET

OVERCROSSING

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE LOCATION FOR THE FUTURE

SOUTHERN REGIONAL LABORATORY AND

TRANSPORTATION MANAGEMENT CENT

Description 

TREAT BRIDGE DECKS

WIDEN FREEWAY AND OVERPASSES

COLD PLANE AND OVERLAY HMA TYPE A

TREAT BRIDGE WITH METHACRLYLATE.

HOT MIX ASPHALT OVERLAY

CONSTRUCT PARK AND RIDE

Type Of Work

J MC LOUGHLIN ENGINEERING CO

INC

MCM CONSTRUCTION INC.

MATICH CORPORATION

O DONNELL CONSTRUCTION INC

MATICH CORPORATION

RIVERSIDE CONSTRUCTION COMPANY

INC

Contractor

RANCHO CUCAMONGA CA 91730

NORTH HIGHLANDS, CA  95660

SAN BERNARDINO, CA  92412

SAN DIMAS CA 917732911

SAN BERNARDINO CA 92412

RIVERSIDE CA 92502

(909)944-1037

 

 

(909)394-4510

(909)382-7400

(951)682-8308

QURESHI, MUJAHID

YOGARAJAH, MANNY

MINA, EHAB

LENART, ELVIRA

Resident
Engineer

(951)232-8642

(951)830-6864

(951)232-6415

 

 

(951)232-8949

 $341,174

 $82,357,051

 $3,699,999

 $35,625

 $369,963

 $3,201,907

Bid + CCOs

 $75,204

 $51,813,653

 $80,058

 $0

 $0

 $3,139,220

Comp To  date

 $75,204

 $3,815,468

 $80,058

 $0

 $0

 $5,280

This Month

03/02/09

11/21/07

03/09/09

03/11/09

04/23/09

11/15/07

Awarded

03/20/09

12/14/07

03/16/09

03/27/09

05/04/09

12/14/07

Approved

08/03/09

07/11/11

08/03/09

09/04/09

Est Comp

 26%

 52%

 13%

 0%

 0%

 0%

%Time

 22%

 63%

 2%

 0%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

08-0K7004

08-007174

08-0H3204

08-0K6904

08-0K6104

08-3770U4

Contract 

  

PNRS-6208-(013)N

ACIM-2151-(224)E

  

  

CMLN-6208-(014)E

  

L 62-08 0-(3N)

--()

  

  

--()

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

10644 FULTON COURT

P.O. BOX 620

P.O. BOX 50000

559 W COVINA BLVD

P O BOX 50000

P O BOX 1146

2023 CHICAGO AVE.

SUITE B-6

850 S. VIA LATA STE

100A

15367 TAMARACK RD

3474 NIKI WAY

RIVERSIDE, CA 92507

COLTON, CA 92324

VICTORVILLE, CA 92392

RIVERSIDE, CA

Accepted

Location
Storm Water
Plan
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08District

 $20,729,942 $232,261,286 $456,788,486

08-SBD-5708-/0

08-SBD-5714-/0

08-SBD-5730-/0

Fed Aid

HA12

HA12

HA13

Pgm Code

IN SAN BERNARDINO COUNTY IN ANGELUS

OAKS AT THE CAMP ANGELUS MAINTENANCE

STATION

IN SAN BERNARDION COUNTY NEAR

FAWNSKIN AT THE FAWNSKIN MAINTENANCE

STATION

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE SOUTHERN REGIONAL LABORATORY

AT 13970 VICTORIA STREET

Description 

UPGRADE MAINTENANCE FACILITIES

REPLACE EXITING ASPHALT CONCRETE

CONSTRUCT NEW MATERIAL LABORATORY

Type Of Work

DRP NATIONAL INC.

VANCE CORPORATION

DJM CONSTRUCTION CO INC

Contractor

WEST COVINA, CA  91791

RIALTO, CA  92377

ANAHEIM, CA 92805

 

 

 

GADALLA, AMGAD

BOULOS, IHAB

LENART, ELVIRA

Resident
Engineer

(909)844-9731

(951)232-7582

(951)232-8949

 $968,000

 $287,782

 $27,449,792

Bid + CCOs

 $589,599

 $0

 $12,337,429

Comp To  date

 $56,280

 $0

 $967,085

This Month

08/26/08

04/06/09

03/03/08

Awarded

09/25/08

04/22/09

03/21/08

Approved

07/27/09

10/16/09

04/04/12

Est Comp

 74%

 0%

 31%

%Time

 60%

 0%

 45%

% Work 

SUSPENDED

 

 

Message

08-479504

08-0K7804

08-0H2824

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

SWPPP

SWPPP

2694 E. GARVEY AVE., #183

2271 N. LOCUST AVE.

1540 SOUTH LEWIS STREET

236 ORANGE SHOW RD.

STE #109

236 ORANGE SHOW RD.

SUITE 109

3474 NIKI WAY

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

RIVERSIDE, CA 92507

Accepted

Location
Storm Water
Plan



08-0K5004

08-1A9904

08-472304

08-0F3504

08-0L6704

08-0H9904

08-452204

08-0J7104

08-0L6304

08-0L2504

08-0L6504

08-0J0604

08-474104

08-0K7404

08-456614

08-0L5604

08-453104

08-0C4004

08-0H7604

08-0C5904

08-0E5004

08-384204

Contract

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-10-/8.2

08-RIV-10-4.3/0

08-RIV-10-25.1/44.5

08-RIV-10-52.3/57

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

08-RIV-60-7.1/12.1

08-RIV-60-8.8/11.8

08-RIV-62-.5/4.2

08-RIV-79-16.6/0

08-RIV-91-5.3/6.6

08-RIV-91-5.5/7

08-RIV-91-.6/1.2

08-RIV-215-22.5/38

08-RIV-215-33.8/38.1

08-RIV-243-13.8/13.9

08-SBD-10-25.3/29.2

08-SBD-10-30.1/30.9

08-SBD-10-31.1/31.1

08-SBD-10-24.0/33.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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08-0C3314

08-0C8104

08-333904

08-492904

08-4393U4

08-0K7604

08-472214

08-227004

08-0J6704

08-0L7404

08-0L2904

08-0L3604

08-0E4304

08-0L6404

08-486304

08-0C5104

08-0C0804

08-476804

08-0E1104

08-482604

08-0H6504

08-0A7404

Contract

08-SBD-10-/39.2

08-SBD-15-40.1/42.7

08-SBD-15-41.7/42.4

08-SBD-15-65.8/130.1

08-SBD-15-169.8/181.9

08-SBD-15-28.9/40.4

08-SBD-15-/3.8

08-SBD-18-44.2/44.7

08-SBD-18-58.4/59.3

08-SBD-18-72.1/87.9

08-SBD-38-7.7/15

08-SBD-40-3.0/15.4

08-SBD-40-77.4/0

08-SBD-40-85.2/99.1

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-60-3.4/3.5

08-SBD-62-17.1/17.8

08-SBD-62-29.1/30.1

08-SBD-62-31.1/31.5

08-SBD-62-55.0/79.5

08-SBD-66-19.9/20.4

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08-449714

08-0L3104

08-0F7804

08-204324

08-0K7004

08-007174

08-0H3204

08-0K6904

08-0K6104

08-3770U4

08-479504

08-0K7804

08-0H2824

Contract

08-SBD-83-.9/1

08-SBD-138-9.0/13

08-SBD-138-23.0/23.2

08-SBD-210-9.4/11

08-SBD-215-.4/4.2

08-SBD-215-4.8/6.5

08-SBD-215-10.0/17.6

08-SBD-215-17.3/0

08-SBD-259-/1.5

08-SBD-5506-/0

08-SBD-5708-/0

08-SBD-5714-/0

08-SBD-5730-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

Page
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08District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $234,318,517

 $46,627,682

 $68,803,511

 Bid + CCO

 $117,171,838

 $13,140,769

 $25,455,723

 Work Comp

-I-

-S-

-SH-



08

District

 $2,982,784

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

08District

 $456,788,486  $232,261,286

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category

 $107,038,776

 Bid + CCO

 $76,492,956

 Work Comp

District Total:

Work completed this Period:  $2,982,784


	08

